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REAL ESTATE AND CONSTRUCTION DIVISION

1. Laserite ODP Construction - A preconstruction mecting
was held at 10:00 a.m. today on the Laserite ODP construction
contract. Representatives from HEB, Security, GSA, ODP, and
P&P were present. The contractor indicated that the PGP Laserite
arca should be cleared for construction by 26 February 1982,
and that the Laserite should be onsite for installation two
weeks prior to the scheduled completion date. (Completion datc
is approximately 25 June 1982.) The contractor indicated that
he would begin moving material into the "B" Vault and DCI
driveway area on Thursday of this weck.

2. SAFE Phase I - GSA met with the contractor and HEB
during the week of 15 February 1982 to discuss the SAFE Phase 1
arca Halon system. No decisions were reached, nor was a
schedule for resolving system problems generated. Last week
the contractor corrected operational problems in two of the
asir-handling units and poured concrete bases beneath several
raised floor supports which had been improperly installed
originally. The contractor removed several sprinkler heads
to allow proper recutting of the ceciling panels. The heads werc
replaced. One of the sprinkler heads began leaking very slightly
and the contractor responded on 22 February 1982 to repair it.
However, shortly after he departed, the head began leaking again.
HEB will notify GSA so that the contractor can bhe called back
to repair the leak. (The leak is occurring in an area where no
cquipment is located.) T
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